
KTR [06/02/05] 
Item No. 11. 

AN ORDINANCE 1 979 
APPROVING FIELD ALTERATION NO. 8 (FINAL) AND REDUCING THE CONTRACT 
AMOUNT WITH SAN ANTONIO CONSTRUCTORS, INC., BY %62,444.79 IN 
CONNECTION WITH THE FLORES/BREEDEN/BEACON DRAINAGE OUTFALL, 
PHASE II PROJECT, LOCATED IN COUNCIL DISTRICT 1; AND REVISING THE 
PROJECT BUDGET. 

* * * * * 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The Interim City Manager or his designee is hereby authorized to approve Field Alteration No. 
8 (Final), reducing the contract amount with San Antonio Constructors, Inc., by $62,444.79. Said contract was 
approved on August 22, 2002 pursuant to Ordinance No. 96219 in connection with the Flores/Breeden/Beacon 
Drainage Outfall Project. A copy of Field Alteration No. 8 is appended hereto and incorporated for all purposes as 
Attachment I. 

SECTION 2. The following financial adjustments are hereby authorized to effect this Ordinance: 

(a) The budget in Fund 45099000, General Obligation Capital Project Fund, Project Definition 23-00755, 
WBS Element 23-00755-05-02-05, General Ledger 5201140, Construction Cost, is authorized to be 
reduced by $62,444.79. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of Finance, 
City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager, the Interim City 
Manager or the designee of either, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP 
WBS Elements, SAP Internal Orders, SAP Funds Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds 
Reservation Document Numbers and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This ordinance shall take effect on the 12th day of June 2005. 

PASSED AND APPROVED this 2nd day of June, 2005. 

ti 

ATTEST: 
tikkM 

APPROVED AS TO FORM: 
Office of the City Attorney 

M A Y 0 R 
EDWARD D. Gqqz,q 



Agenda Voting Results 

Name: 11. 

Date: 06/02/05 

Time: 01:45:00 PM 

Vote Type: Multiple selection 

Description: An Ordinance approving Field Alteration No. 8 (Final) and reducing the contract amount with 
San Antonio Constructors, Inc., by $62,444.79 in connection with the Flores/Breeden/Beacon Drainage 
Outfall, Phase II Project, located in Council District 1; and revising the project budget. [Presented by 
Thomas G. Wendorf, Director, Public Works; Melissa Byrne Vossmer, Assistant City Manager] 

ART A. HALL DISTRICT 8 X 

KEVIN WOLFF DISTRICT 9 X 

CHIP HAASS DISTRICT-10 X 

MAYOR ED GARZA MAYOR X 


